

CRICBUZZ PROJECT

Detailed Progress Report

This report summarizes the completed work, current progress, team contribution, and upcoming feature plan for the Cricbuzz full-stack project.

REPORT DATE
13 June 2026

TEAM LEAD
Suja

CURRENT STAGE
Admin Panel Features

Team Members

Suja
LEAD

Nayan
MEMBER

Yashwant
MEMBER

Suryakant
MEMBER

Mohit
MEMBER

Overall Project Status On Track

The project foundation is completed for both backend and frontend. The backend now has a modular class-based architecture, authentication infrastructure, role-based access control, session handling, and user management flow. The frontend now has a structured React architecture, protected dashboard routing, RTK Query setup, role-based UI, and initial admin panel workflows.

Backend Completed Work

- Class-based backend architecture with modules, controllers, services, repositories, routes, validators, and models.
- Environment validation, database configuration, logger, CORS, cookies, security middleware, and rate limiting.
- Auth infrastructure with access token, refresh token, httpOnly cookie, JWT public/private key flow, auth sessions, refresh, logout, and session revoke.
- Super admin seed command and role-based middleware setup.

Frontend Completed Work

- React, Vite, Tailwind, React Router, Redux Toolkit, and RTK Query architecture.
- Public and protected layouts with role-based route guards.
- Dashboard sidebar visibility based on user role.
- RTK Query base API with automatic access-token refresh and mutex handling.
- Users dashboard flow with list, search, pagination, create, edit, and delete UI.

- User management APIs with pagination, search, edit, soft delete, and scoped RBAC rules.

Lead Contribution - Sujal

I created the complete initial architecture for both frontend and backend so that all team members can work independently and follow the same structure. I handled the backend modular setup, frontend feature-based architecture, auth planning, RBAC flow, dashboard routing, admin panel base, and user/admin CRUD management flow.

I also divided the feature work among team members, reviewed their contributions, helped with debugging and merge issues, and kept the project structure consistent. The register/auth creation flow was also handled by me, along with the current admin user management work.

Team Contribution

Auth APIs

All team members have contributed to the auth API work so far. The auth flow has now been reviewed, merged, and is working with role-based access, refresh token sessions, logout, and protected routes.

Nayan

Nayan was assigned Teams and Players APIs with their frontend flow. He has completed the assigned work, and it is currently being checked and merged.

Yashwant

Yashwant has been assigned Playing XI and Matches APIs with the complete end-to-end frontend flow.

Suryakant

Suryakant has been assigned Series and Squads Management CRUD APIs and UI with the end-to-end flow.

Mohit

Mohit is part of the auth contribution and will continue supporting assigned feature implementation as the admin panel work progresses.

Sujal

Sujal is handling live scoring and commentary modules personally, along with project architecture, reviews, integration, and team coordination.

Current Work In Progress



Admin Panel Feature Integration

We are currently working on admin panel features and connecting frontend flows with backend APIs module by module.



Teams and Players

Nayan's Teams and Players work is under checking and merge review.



Matches and Playing XI

Yashwant is working on the complete APIs and UI flow for match management and Playing XI.



Series and Squads

Suryakant is working on the full CRUD and UI flow for series and squads management.



Live Scoring and Commentary

Sujal will handle the live scoring and commentary modules because these are core real-time cricket features.

Upcoming Plan

- Complete and merge remaining admin panel modules feature by feature.
- Finish live scoring and commentary workflow.
- Build public APIs and public UI for match scores, teams, series, players, and live updates.
- Continue code reviews and maintain the same frontend/backend architecture across all modules.

Overall Performance

Overall progress is good and the project is moving in the right direction. The architecture and core auth/user-management base are ready, so the team can now build assigned features faster and with less confusion. Team coordination is active, and I am continuously checking, reviewing, merging, and helping members wherever required.

Prepared by Sujal, Team Lead - Cricbuzz Project